SAS Superstructure Run date 21-Nov-14
Location: 04-SF-80-13.2/13.9 Time 11:09 AM
Client Name: CalTrans
aftrans
Daily Diary Report by Bid Item

Contract No.:  04-0120F4

Diary #: 222 Const Calendar Day: 449 Date: 01-Dec-2010 Wednesday 04-0120F4

04-SF-80-13.2/13.9

Inspector Name: Wilcox, Jason Title: Transportation Engineer Self-Anchored
Inspection Type: Intermittent Suspension Bridge
Shift Hours: 06:30am  05:00 pm Break: 00:30 Over Time: 02:00
Federal ID:
Location:
Reviewer:  Jefferson, Paul Approved Date: 30-Jan-14 Status: Approved
Weather
Temperature 7 AM 40 -50 12 PM 50 -60 4PM 50 - 60
Precipitation Condition Clear

Working Day If no, explain:

Diary' Dispute
General Comments

Partly cloudy and cold =

FIELD WORK:
See Thanh Le’s diary for details on the W-Line and David Bradd’s for the E-Line.

+Visited the field first thing to take a look at the bolts on the CB 11/9E stiffeners. David Bradd called me
yesterday to let me know that there may be some that are not long enough. | observed that some of the
bolts were not flush with the face of the nut. | took pictures and brought them in to show Paul Jefferson. He
agreed that they were not flush. | called Dan Hester from ABF to let him know of the locations and he said
he would check them out and get back to me.

*While in the field | took pictures of Punchlist items #1709 (cable tray install; not done), #1245 (3E/4E

L.D. offsets), #406 (Suspender Bracket at PP24W, not 24E)

*Bolt testing for Suspender Bracket at PP24W and West angle plate for CW 22)

OFFICE WORK:

*Prepare for hosting the Safety Meeting tomorrow

Accrued 2 hours of overtime documenting and covering the Contractor’s hours.
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